

YOUTUBE

PROPOSAL

BlueOrbit Business Operations Platform – Proposal

Prepared for BlueOrbit Technologies

20 August 2026

INVESTMENT

₹5,00,000

TIMELINE

ASAP

REFERENCE

PROP-2026-003

THIS PROPOSAL

Contents

01	Executive Summary THE ENGAGEMENT AT A GLANCE	Page 3
02	The Opportunity WHY THIS PROJECT MATTERS	Page 4
03	Business Context UNDERSTANDING THE BUSINESS	Page 5
04	Problem & Proposed Solution FROM FRAGMENTED TO CONNECTED	Page 6
05	Objectives & Success Criteria WHAT SUCCESS LOOKS LIKE	Page 7
06	Product Scope WHAT IS INCLUDED AND WHAT IS NOT	Page 8
07	Functional Requirements TRACEABLE REQUIREMENTS	Page 9
08	User Experience & Journeys WHO USES IT AND HOW	Page 10
09	Technical Direction HOW IT WILL BE SUPPORTED	Page 11
10	Deliverables WHAT WILL BE BUILT	Page 12
11	Testing & Quality Assurance VERIFICATION APPROACH	Page 13
12	Acceptance Criteria	Page 14

HOW COMPLETION IS VERIFIED

13 **Delivery Timeline** Page 15

WHEN THIS WILL HAPPEN

14 **Roles & Responsibilities** Page 16

WHO IS RESPONSIBLE FOR WHAT

15 **Assumptions, Dependencies & Risks** Page 17

OPERATING CONDITIONS

16 **Investment** Page 18

COMMERCIAL TERMS

17 **Terms & Change Control** Page 19

ENGAGEMENT TERMS

18 **Communication & Governance** Page 20

HOW WE STAY IN SYNC

19 **Proposal Acceptance** Page 21

AUTHORIZATION

20 **Next Steps** Page 22

HOW THIS BEGINS

01 · THE ENGAGEMENT AT A GLANCE

Executive Summary

We provide cloud-based business management software that helps small and growing companies manage projects, teams, clients, tasks, documents, and day-to-day operations from one platform.

BUSINESS CHALLENGE

Businesses currently use multiple applications, spreadsheets, email, and messaging platforms to manage their work. This creates scattered information, duplicated work, missed deadlines, and poor visibility into project and team performance.

Proposed solution: Success means giving businesses one reliable platform where they can manage projects, teams, clients, tasks, documents, and daily operations without constantly switching between different tools. Teams should be able to see what needs to be done, who is responsible, project progress, deadlines, and important client information in real time. The platform should reduce manual reporting, improve team collaboration, prevent missed tasks, and give managers clear visibility into overall business performance. It should also be simple enough for new customers to onboard quickly and scalable enough to support the company's growth.

12

APPROVED PRODUCT CAPABILITIES

Timeline: ASAP · Investment: ₹5,00,000

02 · WHY THIS PROJECT MATTERS

The Opportunity

Current Situation

Businesses currently use multiple applications, spreadsheets, email, and messaging platforms to manage their work. This creates scattered information, duplicated work, missed deadlines, and poor visibility into project and team performance.

Desired Future State

Success means giving businesses one reliable platform where they can manage projects, teams, clients, tasks, documents, and daily operations without constantly switching between different tools. Teams should be able to see what needs to be done, who is responsible, project progress, deadlines, and important client information in real time. The platform should reduce manual reporting, improve team collaboration, prevent missed tasks, and give managers clear visibility into overall business performance. It should also be simple enough for new customers to onboard quickly and scalable enough to support the company's growth.

Expected Outcomes

- 01 Track work and progress
- 02 Serve customers faster
- 03 Save time on a daily task
- 04 Improve accuracy
- 05 Communicate better
- 06 Make faster decisions

03 · UNDERSTANDING THE BUSINESS

Business Context

We provide cloud-based business management software that helps small and growing companies manage projects, teams, clients, tasks, documents, and day-to-day operations from one platform. The business operates in the Software & IT Services sector.

Customer Profile

Our customers are startups, small businesses, agencies, and growing service companies that need a centralized platform to manage their teams and client work.

Business Differentiator

We bring project management, client communication, task tracking, and business operations together in one simple platform instead of requiring businesses to use several disconnected tools.

Design & Brand Direction

Technical

04 · FROM FRAGMENTED TO CONNECTED

Problem & Proposed Solution

The following comparison captures the transition from current operating constraints to the target state delivered by this engagement.

CURRENT STATE (PROBLEM)

Businesses currently use multiple applications, spreadsheets, email, and messaging platforms to manage their work. This creates scattered information, duplicated work, missed deadlines, and poor visibility into project and team performance.

Impact: Operational friction, limited audit trail, inconsistent output, and manual intervention required across key workflows.

PROPOSED STATE (SOLUTION)

Success means giving businesses one reliable platform where they can manage projects, teams, clients, tasks, documents, and daily operations without constantly switching between different tools. Teams should be able to see what needs to be done, who is responsible, project progress, deadlines, and important client information in real time. The platform should reduce manual reporting, improve team collaboration, prevent missed tasks, and give managers clear visibility into overall business performance. It should also be simple enough for new customers to onboard quickly and scalable enough to support the company's growth.

Outcome: Consistent execution, traceable records, and measurable operational improvement aligned with the defined success criteria.

05 · WHAT SUCCESS LOOKS LIKE

Objectives & Success Criteria

The following objectives have been defined from the verified requirement intake. Each objective connects directly to a measurable success indicator.

OBJECTIVE 01: AUTOMATE OPERATIONS

Automate operations

Business Need: Businesses currently use multiple applications, spreadsheets, email, and messaging platforms to manage their work. This creates scattered information, duplicated work, missed deadlines, and poor visibility into project and team performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-001

OBJECTIVE 02: INCREASE REVENUE

Increase revenue

Business Need: Businesses currently use multiple applications, spreadsheets, email, and messaging platforms to manage their work. This creates scattered information, duplicated work, missed deadlines, and poor visibility into project and team performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-002

OBJECTIVE 03: IMPROVE CUSTOMER EXPERIENCE

Improve customer experience

Business Need: Businesses currently use multiple applications, spreadsheets, email, and messaging platforms to manage their work. This creates scattered information, duplicated work, missed deadlines, and poor visibility into project and team performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-003

OBJECTIVE 04: LAUNCH A NEW PRODUCT

Launch a new product

Business Need: Businesses currently use multiple applications, spreadsheets, email, and messaging platforms to manage their work. This creates scattered information, duplicated work, missed deadlines, and poor visibility into project and team performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-004

OBJECTIVE 05: REDUCE MANUAL WORK**Reduce manual work**

Business Need: Businesses currently use multiple applications, spreadsheets, email, and messaging platforms to manage their work. This creates scattered information, duplicated work, missed deadlines, and poor visibility into project and team performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-005

OBJECTIVE 06: GROW TO NEW MARKETS**Grow to new markets**

Business Need: Businesses currently use multiple applications, spreadsheets, email, and messaging platforms to manage their work. This creates scattered information, duplicated work, missed deadlines, and poor visibility into project and team performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-006

06 · WHAT IS INCLUDED AND WHAT IS NOT

Product Scope

The agreed product scope is structured into three tiers. Only Must Have capabilities represent committed deliverables in this engagement.

Capability	Priority	Description	Status
Workspaces & organizations	Should Have	Capability specified in client requirements.	Included
User management	Should Have	Capability specified in client requirements.	Included
Roles & permissions	Should Have	Capability specified in client requirements.	Included
Subscriptions & plans	Should Have	Capability specified in client requirements.	Included
Billing & invoices	Should Have	Capability specified in client requirements.	Included
Admin panel	Should Have	Capability specified in client requirements.	Included
Notifications	Should Have	Capability specified in client requirements.	Included
API & webhooks	Should Have	Capability specified in client requirements.	Included
Analytics & dashboards	Should Have	Capability specified in client requirements.	Included
Audit logs	Should Have	Capability specified in client requirements.	Included
Onboarding & invites	Should Have	Capability specified in client requirements.	Included

Capability	Priority	Description	Status
Usage limits & quotas	Should Have	Usage limits should be based on the customer's subscription plan. Each plan should define limits for users, projects, clients, file storage, and other metered features. The system should track usage in real time and clearly show customers how much of their allowance they have consumed. When a customer approaches a limit, the system should display a warning. When the limit is reached, the relevant feature should be restricted without affecting existing data. Customers should be able to upgrade their plan to increase their limits. Usage should reset according to the billing cycle where applicable.	Included

Should Have – Secondary Scope

These capabilities are planned for inclusion and will be confirmed at the detailed design stage, subject to timeline and resource allocation.

01 Workspaces & organizations

02 User management

03 Roles & permissions

04 Subscriptions & plans

05 Billing & invoices

06 Admin panel

07 Notifications

08 API & webhooks

09 Analytics & dashboards

10 Audit logs

11 Onboarding & invites

12 Usage limits & quotas

THIRD-PARTY COSTS

Third-party service charges, subscriptions, transaction fees, hosting infrastructure costs, and external provider-specific charges are excluded from this engagement unless explicitly confirmed in the agreed commercial scope.

07 · TRACEABLE REQUIREMENTS

Functional Requirements

The following functional requirements have been derived from the verified client intake. Each requirement is traceable to a specific product capability and associated acceptance criteria.

Requirement Traceability Matrix

Requirement	Capability	Priority	Deliverable	Acceptance
REQ-001	Workspaces & organizations	Should Have	DLV-001	AC-001
REQ-002	User management	Should Have	DLV-002	AC-002
REQ-003	Roles & permissions	Should Have	DLV-003	AC-003
REQ-004	Subscriptions & plans	Should Have	DLV-004	AC-004
REQ-005	Billing & invoices	Should Have	DLV-005	AC-005
REQ-006	Admin panel	Should Have	DLV-006	AC-006
REQ-007	Notifications	Should Have	DLV-007	AC-007
REQ-008	API & webhooks	Should Have	DLV-008	AC-008
REQ-009	Analytics & dashboards	Should Have	DLV-009	AC-009
REQ-010	Audit logs	Should Have	DLV-010	AC-010
REQ-011	Onboarding & invites	Should Have	DLV-011	AC-011
REQ-012	Usage limits & quotas	Should Have	DLV-012	AC-012

08 · WHO USES IT AND HOW

User Experience & Journeys

Platform User Journey

- 01 Authentication & Role Verification
- 02 Personalised Dashboard & Operational Overview
- 03 Status Tracking & Audit Trail
- 04 Reporting & Summary

Design Direction

Technical

09 · HOW IT WILL BE SUPPORTED

Technical Direction

Technology selection will be finalised during the technical discovery phase based on the confirmed requirements, performance targets, and integration landscape.

Non-Functional Requirements

Requirement	Category	Target
Secure authentication and session management	Security	Required
Role-based access control across all modules	Security	Required
Input validation and data integrity enforcement	Security	Required
Audit logging for all state-changing operations	Auditability	Required
Page load performance	Performance	To be confirmed during discovery
System availability	Availability	To be confirmed during discovery
Responsive interface across device types	Compatibility	Required
Accessible to primary user roles	Accessibility	Required

10 · WHAT WILL BE BUILT

Deliverables

The following deliverables represent the committed output of this engagement. Each deliverable is associated with a specific acceptance criterion that defines the conditions for sign-off.

DLV-001

PLANNED

Workspaces & organizations

Production-grade verified platform capability.

Acceptance Criteria: AC-001: Accessible to designated roles, validated, and accepted by client.

DLV-002

PLANNED

User management

Production-grade verified platform capability.

Acceptance Criteria: AC-002: Accessible to designated roles, validated, and accepted by client.

DLV-003

PLANNED

Roles & permissions

Production-grade verified platform capability.

Acceptance Criteria: AC-003: Accessible to designated roles, validated, and accepted by client.

DLV-004

PLANNED

Subscriptions & plans

Production-grade verified platform capability.

Acceptance Criteria: AC-004: Accessible to designated roles, validated, and accepted by client.

DLV-005

PLANNED

Billing & invoices

Production-grade verified platform capability.

Acceptance Criteria: AC-005: Accessible to designated roles, validated, and accepted by client.

DLV-006

PLANNED

Admin panel

Production-grade verified platform capability.

Acceptance Criteria: AC-006: Accessible to designated roles, validated, and accepted by client.

DLV-007

PLANNED

Notifications

Production-grade verified platform capability.

Acceptance Criteria: AC-007: Accessible to designated roles, validated, and accepted by client.

DLV-008

PLANNED

API & webhooks

Production-grade verified platform capability.

Acceptance Criteria: AC-008: Accessible to designated roles, validated, and accepted by client.

DLV-009

PLANNED

Analytics & dashboards

Production-grade verified platform capability.

Acceptance Criteria: AC-009: Accessible to designated roles, validated, and accepted by client.

DLV-010

PLANNED

Audit logs

Production-grade verified platform capability.

Acceptance Criteria: AC-010: Accessible to designated roles, validated, and accepted by client.

DLV-011

PLANNED

Onboarding & invites

Production-grade verified platform capability.

Acceptance Criteria: AC-011: Accessible to designated roles, validated, and accepted by client.

DLV-012

PLANNED

Usage limits & quotas

Usage limits should be based on the customer's subscription plan. Each plan should define limits for users, projects, clients, file storage, and other metered features. The system should track usage in real time and clearly show customers how much of their allowance they have consumed.

When a customer approaches a limit, the system should display a warning. When the limit is reached, the relevant feature should be restricted without affecting existing data. Customers should be able to upgrade their plan to increase their limits. Usage should reset according to the billing cycle where applicable.

Acceptance Criteria: AC-012: Accessible to designated roles, validated, and accepted by client.

Secondary Deliverables – Subject to Confirmation

The following deliverables are planned but subject to detailed design confirmation.

- 01 DLV-S01 – Workspaces & organizations
- 02 DLV-S02 – User management
- 03 DLV-S03 – Roles & permissions
- 04 DLV-S04 – Subscriptions & plans
- 05 DLV-S05 – Billing & invoices
- 06 DLV-S06 – Admin panel
- 07 DLV-S07 – Notifications
- 08 DLV-S08 – API & webhooks
- 09 DLV-S09 – Analytics & dashboards
- 10 DLV-S10 – Audit logs
- 11 DLV-S11 – Onboarding & invites
- 12 DLV-S12 – Usage limits & quotas

11 · VERIFICATION APPROACH

Testing & Quality Assurance

The following testing types are planned as part of the delivery lifecycle. Testing activities are sequenced in alignment with the delivery phases and are a prerequisite for milestone sign-off.

Testing Type	Scope	Status
Functional Testing	Core capability verification against acceptance criteria	Planned
Integration Testing	Inter-module and API boundary validation	Planned
End-to-End Testing	Full user journey validation from entry to completion	Planned
Security Testing	Authentication, authorisation, and input validation	Planned
Performance Testing	Response time and load handling verification	Planned
User Acceptance Testing (UAT)	Client review and formal acceptance	Planned

12 · HOW COMPLETION IS VERIFIED

Acceptance Criteria

The following acceptance criteria define the conditions under which each deliverable will be formally accepted. Acceptance is obtained via documented client sign-off.

AC-001 Workspaces & organizations is accepted when:

AC-002 User management is accepted when:

AC-003 Roles & permissions is accepted when:

AC-004 Subscriptions & plans is accepted when:

AC-005 Billing & invoices is accepted when:

AC-006 Admin panel is accepted when:

AC-007 Notifications is accepted when:

AC-008 API & webhooks is accepted when:

13 · WHEN THIS WILL HAPPEN

Delivery Timeline

Target delivery window: ASAP.

The engagement is structured into four sequential phases. Each phase concludes with a review gate and client approval before the next phase begins.

01 Phase 01 — Discovery & Solution Design

Phase 01

Requirement baseline confirmation, UX wireframing, technical architecture validation, data modelling, and stakeholder alignment.

02 Phase 02 — Core Product Development

Phase 02

Frontend interface construction, backend business logic, database schema implementation, and primary capability build.

03 Phase 03 — Integration & Verification

Phase 03

Inter-module integration, security hardening, performance validation, and comprehensive end-to-end testing.

04 Phase 04 — UAT & Production Launch

Phase 04

Client user acceptance testing, issue resolution, production deployment, documentation handover, and formal sign-off.

14 · WHO IS RESPONSIBLE FOR WHAT

Roles & Responsibilities

Responsibility	Party	Notes
Requirement approvals	Client	Required within agreed review periods
Content, assets, and brand materials	Client	Where applicable to scope
Third-party access and credentials	Client	Integration environments where required
Domain and hosting provisioning	Client	As applicable
System design and architecture	Delivery Team	youtube
Development and implementation	Delivery Team	youtube
Quality assurance and testing	Delivery Team	youtube
Functional testing and sign-off	Client	UAT participation required
Documentation and handover	Delivery Team	youtube
Change request review	Shared	Both parties

15 · OPERATING CONDITIONS

Assumptions, Dependencies & Risks

Assumptions

- 01 Client provides all required content, materials, and feedback within agreed review periods.
- 02 Requirements remain reasonably stable during the agreed delivery phase.
- 03 Required approvals are provided promptly at each phase gate.
- 04 Third-party access and credentials are made available where required for integrations.
- 05 The client nominates a primary point of contact for the duration of the engagement.

Dependencies

Dependency	Owner	Impact if delayed
Client requirement approvals	Client	Phase start delay
Hosting and domain provisioning	Client	Deployment delay
Third-party integration access	Shared	Integration timeline impact

Risk Register

Risk	Impact	Probability	Mitigation
Scope change after approval	Timeline and commercial impact	Medium	Formal change-control process with documented approval
Delayed client approvals at phase gates	Downstream delivery delay	Medium	Defined review windows agreed at project kickoff
Third-party integration dependency	Integration delivery delay	Low	Early integration validation in Phase 02
Unclear or conflicting requirements	Rework and delay	Low	Formal requirement sign-off at baseline confirmation

16 · COMMERCIAL TERMS

Investment

Engagement model: Fixed price.

Phase / Deliverable	Scope	Investment
Phase 01 – Discovery & Solution Design	Architecture, UX design, data modelling	₹1,00,000
Phase 02 – Core Product Development	Primary capability build, backend, frontend	₹2,50,000
Phase 03 – Integration & Verification	Integration, testing, security hardening	₹75,000
Phase 04 – UAT & Production Launch	Acceptance testing, deployment, handover	₹75,000
		Total Investment ₹5,00,000

We prefer milestone-based fixed pricing for the initial MVP. The budget should cover the agreed core SaaS functionality, UI/UX, development, testing, deployment, and initial integrations. Payments can be divided across project milestones, with each payment linked to clearly defined deliverables and acceptance criteria. Third-party service costs such as hosting, payment processing, email, storage, and API usage should be listed separately. Any feature or scope change outside the approved requirements should be estimated and approved before additional billing.

THIRD-PARTY AND INFRASTRUCTURE COSTS

Third-party service fees, hosting charges, domain registration, SSL certificates, payment gateway fees, and any external API subscription costs are not included in the above investment unless explicitly confirmed in writing.

17 · ENGAGEMENT TERMS

Terms & Change Control

The following terms govern this engagement. Both parties are expected to review and confirm these terms prior to commencement.

- 01 **Scope Governance:** Any changes to approved requirements will be evaluated and managed through a formal change-control process. Changes may affect delivery effort, timeline, and commercial terms.
- 02 **Intellectual Property:** All custom code, designs, and project deliverables transfer to the client upon settlement of the relevant milestone payment.
- 03 **Confidentiality:** Both parties agree to protect proprietary and commercially sensitive information under mutual non-disclosure obligations for the duration of the engagement.
- 04 **Payment Terms:** Payments are due as specified in the milestone schedule. Work on subsequent phases commences upon receipt of the relevant milestone payment.
- 05 **Defect Warranty:** A post-launch warranty period applies to critical functional defects in committed scope. Duration and scope to be confirmed in the commercial agreement.

CHANGE CONTROL

Changes to approved scope may affect delivery effort, timeline, and commercial terms. All changes must be formally requested, assessed, and approved in writing by both parties before implementation.

18 · HOW WE STAY IN SYNC

Communication & Governance

- 01 Phase kickoff meetings at the start of each delivery phase
- 02 Progress reviews at the end of each sprint or delivery cycle
- 03 Formal requirement approval at baseline confirmation
- 04 UAT review session with designated client stakeholders
- 05 Final acceptance and sign-off prior to production deployment
- 06 Change request review within agreed response windows

Primary Contact

- 01 Name: Karthik Rajan
- 02 Role: Founder & Managing Director
- 03 Email: cheralathanbncse2427@ksrce.ac.in
- 04 Phone: +91 90876 54322

19 · AUTHORIZATION

Proposal Acceptance

By approving this proposal, both parties confirm their understanding of and agreement to the scope, commercial terms, timeline, and working arrangement described in this document.

OFFICIAL PROPOSAL ACCEPTANCE**Authorized Client: BlueOrbit Technologies**

Scope: All committed capabilities as defined in this proposal

Acceptance Date: 2026-08-20

Verified Digital Signature: Karthik Rajan

CLIENT SIGNATURE**Karthik Rajan**_____
Founder & Managing Director**PROVIDER SIGNATURE****youtube**_____
Service Provider

20 · HOW THIS BEGINS

Next Steps

- 01** 01 – Review this proposal and note any questions
- 02** 02 – Confirm scope or raise open items for discussion
- 03** 03 – Resolve open questions and agree on any scope adjustments
- 04** 04 – Approve commercial terms and sign the proposal
- 05** 05 – Schedule project kickoff and initiate Phase 01

Contact

youtube

Upon acceptance, youtube will schedule the project kickoff session and initiate Phase 01 – Discovery & Solution Design.