

YOUTUBE

PROPOSAL

NovaCart E-commerce Platform — Proposal

Prepared for CloudNest Solutions

20 August 2026

INVESTMENT

₹3,00,000

TIMELINE

Within 1 month

REFERENCE

PROP-2026-001

THIS PROPOSAL

Contents

01	Executive Summary THE ENGAGEMENT AT A GLANCE	Page 3
02	The Opportunity WHY THIS PROJECT MATTERS	Page 4
03	Business Context UNDERSTANDING THE BUSINESS	Page 5
04	Problem & Proposed Solution FROM FRAGMENTED TO CONNECTED	Page 6
05	Objectives & Success Criteria WHAT SUCCESS LOOKS LIKE	Page 7
06	Product Scope WHAT IS INCLUDED AND WHAT IS NOT	Page 8
07	Functional Requirements TRACEABLE REQUIREMENTS	Page 9
08	User Experience & Journeys WHO USES IT AND HOW	Page 10
09	Technical Direction HOW IT WILL BE SUPPORTED	Page 11
10	Deliverables WHAT WILL BE BUILT	Page 12
11	Testing & Quality Assurance VERIFICATION APPROACH	Page 13
12	Acceptance Criteria	Page 14

HOW COMPLETION IS VERIFIED

13 Delivery Timeline Page 15

WHEN THIS WILL HAPPEN

14 Roles & Responsibilities Page 16

WHO IS RESPONSIBLE FOR WHAT

15 Assumptions, Dependencies & Risks Page 17

OPERATING CONDITIONS

16 Investment Page 18

COMMERCIAL TERMS

17 Terms & Change Control Page 19

ENGAGEMENT TERMS

18 Communication & Governance Page 20

HOW WE STAY IN SYNC

19 Proposal Acceptance Page 21

AUTHORIZATION

20 Next Steps Page 22

HOW THIS BEGINS

01 · THE ENGAGEMENT AT A GLANCE

Executive Summary

We help small and growing businesses sell their products online through a simple e-commerce platform. We provide product management, online ordering, payments, delivery tracking, and customer management in one place.

BUSINESS CHALLENGE

Many small businesses still manage orders through WhatsApp, phone calls, spreadsheets, and manual payment tracking. This causes missed orders, incorrect stock information, delayed responses, and difficulty understanding sales performance.

Proposed solution: Success means having a reliable e-commerce platform where customers can easily discover products, place orders, make payments, and track their deliveries without needing to contact the business manually. For our team, success means reducing the amount of work done through WhatsApp and spreadsheets, keeping inventory and orders accurate, and having one dashboard where we can clearly see customers, sales, payments, and business performance. We also want the platform to be easy to use, fast, mobile-friendly, and flexible enough to grow as the number of customers and orders increases.

12

APPROVED PRODUCT CAPABILITIES

Timeline: Within 1 month · Investment: ₹3,00,000

02 · WHY THIS PROJECT MATTERS

The Opportunity

Current Situation

Many small businesses still manage orders through WhatsApp, phone calls, spreadsheets, and manual payment tracking. This causes missed orders, incorrect stock information, delayed responses, and difficulty understanding sales performance.

Desired Future State

Success means having a reliable e-commerce platform where customers can easily discover products, place orders, make payments, and track their deliveries without needing to contact the business manually. For our team, success means reducing the amount of work done through WhatsApp and spreadsheets, keeping inventory and orders accurate, and having one dashboard where we can clearly see customers, sales, payments, and business performance. We also want the platform to be easy to use, fast, mobile-friendly, and flexible enough to grow as the number of customers and orders increases.

Expected Outcomes

- 01 Improve accuracy
- 02 Save time on a daily task
- 03 Make faster decisions
- 04 Track work and progress
- 05 Serve customers faster
- 06 Communicate better

03 · UNDERSTANDING THE BUSINESS

Business Context

We help small and growing businesses sell their products online through a simple e-commerce platform. We provide product management, online ordering, payments, delivery tracking, and customer management in one place. The business operates in the SaaS / Software sector.

Customer Profile

Small retailers, local brands, D2C businesses, and growing companies that want to start or improve their online sales without building everything from scratch.

Business Differentiator

We focus on making online selling simple for small businesses. Customers can manage products, orders, payments, and customers from one dashboard instead of using multiple tools.

Design & Brand Direction

Corporate

04 · FROM FRAGMENTED TO CONNECTED

Problem & Proposed Solution

The following comparison captures the transition from current operating constraints to the target state delivered by this engagement.

CURRENT STATE (PROBLEM)

Many small businesses still manage orders through WhatsApp, phone calls, spreadsheets, and manual payment tracking. This causes missed orders, incorrect stock information, delayed responses, and difficulty understanding sales performance.

Impact: Operational friction, limited audit trail, inconsistent output, and manual intervention required across key workflows.

PROPOSED STATE (SOLUTION)

Success means having a reliable e-commerce platform where customers can easily discover products, place orders, make payments, and track their deliveries without needing to contact the business manually. For our team, success means reducing the amount of work done through WhatsApp and spreadsheets, keeping inventory and orders accurate, and having one dashboard where we can clearly see customers, sales, payments, and business performance. We also want the platform to be easy to use, fast, mobile-friendly, and flexible enough to grow as the number of customers and orders increases.

Outcome: Consistent execution, traceable records, and measurable operational improvement aligned with the defined success criteria.

05 · WHAT SUCCESS LOOKS LIKE

Objectives & Success Criteria

The following objectives have been defined from the verified requirement intake. Each objective connects directly to a measurable success indicator.

OBJECTIVE 01: INCREASE REVENUE

Increase revenue

Business Need: Many small businesses still manage orders through WhatsApp, phone calls, spreadsheets, and manual payment tracking. This causes missed orders, incorrect stock information, delayed responses, and difficulty understanding sales performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-001

OBJECTIVE 02: AUTOMATE OPERATIONS

Automate operations

Business Need: Many small businesses still manage orders through WhatsApp, phone calls, spreadsheets, and manual payment tracking. This causes missed orders, incorrect stock information, delayed responses, and difficulty understanding sales performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-002

OBJECTIVE 03: IMPROVE CUSTOMER EXPERIENCE

Improve customer experience

Business Need: Many small businesses still manage orders through WhatsApp, phone calls, spreadsheets, and manual payment tracking. This causes missed orders, incorrect stock information, delayed responses, and difficulty understanding sales performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-003

OBJECTIVE 04: LAUNCH A NEW PRODUCT

Launch a new product

Business Need: Many small businesses still manage orders through WhatsApp, phone calls, spreadsheets, and manual payment tracking. This causes missed orders, incorrect stock information, delayed responses, and difficulty understanding sales performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-004

OBJECTIVE 05: REDUCE MANUAL WORK**Reduce manual work**

Business Need: Many small businesses still manage orders through WhatsApp, phone calls, spreadsheets, and manual payment tracking. This causes missed orders, incorrect stock information, delayed responses, and difficulty understanding sales performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-005

OBJECTIVE 06: GROW TO NEW MARKETS**Grow to new markets**

Business Need: Many small businesses still manage orders through WhatsApp, phone calls, spreadsheets, and manual payment tracking. This causes missed orders, incorrect stock information, delayed responses, and difficulty understanding sales performance.

Success Indicator: Verified during user acceptance testing and confirmed by client sign-off.

REQ-006

06 · WHAT IS INCLUDED AND WHAT IS NOT

Product Scope

The agreed product scope is structured into three tiers. Only Must Have capabilities represent committed deliverables in this engagement.

Capability	Priority	Description	Status
Products & Catalogue	Should Have	Capability specified in client requirements.	Included
Inventory management	Should Have	Capability specified in client requirements.	Included
Orders & checkout	Should Have	Capability specified in client requirements.	Included
Payments	Should Have	Capability specified in client requirements.	Included
Shipping & delivery	Should Have	Capability specified in client requirements.	Included
Reporting & analytics	Should Have	Capability specified in client requirements.	Included
Admin panel	Should Have	Capability specified in client requirements.	Included
Multi-vendor marketplace	Should Have	Capability specified in client requirements.	Included
Email & SMS notifications	Should Have	Capability specified in client requirements.	Included
Coupons & discounts	Should Have	Capability specified in client requirements.	Included
Reviews & ratings	Should Have	Capability specified in client requirements.	Included

Capability	Priority	Description	Status
Customer accounts	Should Have	Customers – browse products, manage their account, place orders, make payments, and track deliveries. Store administrators – manage customers, products, orders, inventory, and account-related issues. Support staff – view customer information and help with account or order problems.	Included

Should Have – Secondary Scope

These capabilities are planned for inclusion and will be confirmed at the detailed design stage, subject to timeline and resource allocation.

- 01 Products & Catalogue
- 02 Inventory management
- 03 Orders & checkout
- 04 Payments
- 05 Shipping & delivery
- 06 Reporting & analytics
- 07 Admin panel
- 08 Multi-vendor marketplace
- 09 Email & SMS notifications
- 10 Coupons & discounts
- 11 Reviews & ratings
- 12 Customer accounts

THIRD-PARTY COSTS

Third-party service charges, subscriptions, transaction fees, hosting infrastructure costs, and external provider-specific charges are excluded from this engagement unless explicitly confirmed in the agreed commercial scope.

07 · TRACEABLE REQUIREMENTS

Functional Requirements

The following functional requirements have been derived from the verified client intake. Each requirement is traceable to a specific product capability and associated acceptance criteria.

Requirement Traceability Matrix

Requirement	Capability	Priority	Deliverable	Acceptance
REQ-001	Products & Catalogue	Should Have	DLV-001	AC-001
REQ-002	Inventory management	Should Have	DLV-002	AC-002
REQ-003	Orders & checkout	Should Have	DLV-003	AC-003
REQ-004	Payments	Should Have	DLV-004	AC-004
REQ-005	Shipping & delivery	Should Have	DLV-005	AC-005
REQ-006	Reporting & analytics	Should Have	DLV-006	AC-006
REQ-007	Admin panel	Should Have	DLV-007	AC-007
REQ-008	Multi-vendor marketplace	Should Have	DLV-008	AC-008
REQ-009	Email & SMS notifications	Should Have	DLV-009	AC-009
REQ-010	Coupons & discounts	Should Have	DLV-010	AC-010
REQ-011	Reviews & ratings	Should Have	DLV-011	AC-011
REQ-012	Customer accounts	Should Have	DLV-012	AC-012

08 · WHO USES IT AND HOW

User Experience & Journeys

Platform User Journey

- 01 Authentication & Role Verification
- 02 Personalised Dashboard & Operational Overview
- 03 Status Tracking & Audit Trail
- 04 Reporting & Summary

Design Direction

Corporate

Design Specifications

- 01 Dark Mode: Both

09 · HOW IT WILL BE SUPPORTED

Technical Direction

Technology selection will be finalised during the technical discovery phase based on the confirmed requirements, performance targets, and integration landscape.

Non-Functional Requirements

Requirement	Category	Target
Secure authentication and session management	Security	Required
Role-based access control across all modules	Security	Required
Input validation and data integrity enforcement	Security	Required
Audit logging for all state-changing operations	Auditability	Required
Page load performance	Performance	To be confirmed during discovery
System availability	Availability	To be confirmed during discovery
Responsive interface across device types	Compatibility	Required
Accessible to primary user roles	Accessibility	Required

10 · WHAT WILL BE BUILT

Deliverables

The following deliverables represent the committed output of this engagement. Each deliverable is associated with a specific acceptance criterion that defines the conditions for sign-off.

DLV-001

PLANNED

Products & Catalogue

Production-grade verified platform capability.

Acceptance Criteria: AC-001: Accessible to designated roles, validated, and accepted by client.

DLV-002

PLANNED

Inventory management

Production-grade verified platform capability.

Acceptance Criteria: AC-002: Accessible to designated roles, validated, and accepted by client.

DLV-003

PLANNED

Orders & checkout

Production-grade verified platform capability.

Acceptance Criteria: AC-003: Accessible to designated roles, validated, and accepted by client.

DLV-004

PLANNED

Payments

Production-grade verified platform capability.

Acceptance Criteria: AC-004: Accessible to designated roles, validated, and accepted by client.

DLV-005

PLANNED

Shipping & delivery

Production-grade verified platform capability.

Acceptance Criteria: AC-005: Accessible to designated roles, validated, and accepted by client.

DLV-006

PLANNED

Reporting & analytics

Production-grade verified platform capability.

Acceptance Criteria: AC-006: Accessible to designated roles, validated, and accepted by client.

DLV-007

PLANNED

Admin panel

Production-grade verified platform capability.

Acceptance Criteria: AC-007: Accessible to designated roles, validated, and accepted by client.

DLV-008

PLANNED

Multi-vendor marketplace

Production-grade verified platform capability.

Acceptance Criteria: AC-008: Accessible to designated roles, validated, and accepted by client.

DLV-009

PLANNED

Email & SMS notifications

Production-grade verified platform capability.

Acceptance Criteria: AC-009: Accessible to designated roles, validated, and accepted by client.

DLV-010

PLANNED

Coupons & discounts

Production-grade verified platform capability.

Acceptance Criteria: AC-010: Accessible to designated roles, validated, and accepted by client.

DLV-011

PLANNED

Reviews & ratings

Production-grade verified platform capability.

Acceptance Criteria: AC-011: Accessible to designated roles, validated, and accepted by client.

DLV-012

PLANNED

Customer accounts

Customers — browse products, manage their account, place orders, make payments, and track deliveries.

Store administrators — manage customers, products, orders, inventory, and account-related issues.

Support staff — view customer information and help with account or order problems.

Acceptance Criteria: AC-012: Accessible to designated roles, validated, and accepted by client.

Secondary Deliverables — Subject to Confirmation

The following deliverables are planned but subject to detailed design confirmation.

01 DLV-S01 — Products & Catalogue

- 02 DLV-S02 – Inventory management
- 03 DLV-S03 – Orders & checkout
- 04 DLV-S04 – Payments
- 05 DLV-S05 – Shipping & delivery
- 06 DLV-S06 – Reporting & analytics
- 07 DLV-S07 – Admin panel
- 08 DLV-S08 – Multi-vendor marketplace
- 09 DLV-S09 – Email & SMS notifications
- 10 DLV-S10 – Coupons & discounts
- 11 DLV-S11 – Reviews & ratings
- 12 DLV-S12 – Customer accounts

11 · VERIFICATION APPROACH

Testing & Quality Assurance

The following testing types are planned as part of the delivery lifecycle. Testing activities are sequenced in alignment with the delivery phases and are a prerequisite for milestone sign-off.

Testing Type	Scope	Status
Functional Testing	Core capability verification against acceptance criteria	Planned
Integration Testing	Inter-module and API boundary validation	Planned
End-to-End Testing	Full user journey validation from entry to completion	Planned
Security Testing	Authentication, authorisation, and input validation	Planned
Performance Testing	Response time and load handling verification	Planned
User Acceptance Testing (UAT)	Client review and formal acceptance	Planned

12 · HOW COMPLETION IS VERIFIED

Acceptance Criteria

The following acceptance criteria define the conditions under which each deliverable will be formally accepted. Acceptance is obtained via documented client sign-off.

AC-001 Products & Catalogue is accepted when:

AC-002 Inventory management is accepted when:

AC-003 Orders & checkout is accepted when:

AC-004 Payments is accepted when:

AC-005 Shipping & delivery is accepted when:

AC-006 Reporting & analytics is accepted when:

AC-007 Admin panel is accepted when:

AC-008 Multi-vendor marketplace is accepted when:

13 · WHEN THIS WILL HAPPEN

Delivery Timeline

Target delivery window: Within 1 month.

The engagement is structured into four sequential phases. Each phase concludes with a review gate and client approval before the next phase begins.

01 Phase 01 — Discovery & Solution Design

Phase 01

Requirement baseline confirmation, UX wireframing, technical architecture validation, data modelling, and stakeholder alignment.

02 Phase 02 — Core Product Development

Phase 02

Frontend interface construction, backend business logic, database schema implementation, and primary capability build.

03 Phase 03 — Integration & Verification

Phase 03

Inter-module integration, security hardening, performance validation, and comprehensive end-to-end testing.

04 Phase 04 — UAT & Production Launch

Phase 04

Client user acceptance testing, issue resolution, production deployment, documentation handover, and formal sign-off.

14 · WHO IS RESPONSIBLE FOR WHAT

Roles & Responsibilities

Responsibility	Party	Notes
Requirement approvals	Client	Required within agreed review periods
Content, assets, and brand materials	Client	Where applicable to scope
Third-party access and credentials	Client	Integration environments where required
Domain and hosting provisioning	Client	As applicable
System design and architecture	Delivery Team	youtube
Development and implementation	Delivery Team	youtube
Quality assurance and testing	Delivery Team	youtube
Functional testing and sign-off	Client	UAT participation required
Documentation and handover	Delivery Team	youtube
Change request review	Shared	Both parties

15 · OPERATING CONDITIONS

Assumptions, Dependencies & Risks

Assumptions

- 01 Client provides all required content, materials, and feedback within agreed review periods.
- 02 Requirements remain reasonably stable during the agreed delivery phase.
- 03 Required approvals are provided promptly at each phase gate.
- 04 Third-party access and credentials are made available where required for integrations.
- 05 The client nominates a primary point of contact for the duration of the engagement.

Dependencies

Dependency	Owner	Impact if delayed
Client requirement approvals	Client	Phase start delay
Hosting and domain provisioning	Client	Deployment delay
Third-party integration access	Shared	Integration timeline impact

Risk Register

Risk	Impact	Probability	Mitigation
Scope change after approval	Timeline and commercial impact	Medium	Formal change-control process with documented approval
Delayed client approvals at phase gates	Downstream delivery delay	Medium	Defined review windows agreed at project kickoff
Third-party integration dependency	Integration delivery delay	Low	Early integration validation in Phase 02
Unclear or conflicting requirements	Rework and delay	Low	Formal requirement sign-off at baseline confirmation

16 · COMMERCIAL TERMS

Investment

Engagement model: Fixed price.

Phase / Deliverable	Scope	Investment
Phase 01 – Discovery & Solution Design	Architecture, UX design, data modelling	₹60,000
Phase 02 – Core Product Development	Primary capability build, backend, frontend	₹1,50,000
Phase 03 – Integration & Verification	Integration, testing, security hardening	₹45,000
Phase 04 – UAT & Production Launch	Acceptance testing, deployment, handover	₹45,000
		Total Investment ₹3,00,000

We prefer a fixed-price approach based on the agreed project scope and milestones. The initial budget is approximately ₹1L–₹3L. We would like the proposal to clearly separate the MVP scope from optional future features, with payments tied to agreed milestones and deliverables. Any major change in scope should be discussed and approved before additional costs are incurred.

THIRD-PARTY AND INFRASTRUCTURE COSTS

Third-party service fees, hosting charges, domain registration, SSL certificates, payment gateway fees, and any external API subscription costs are not included in the above investment unless explicitly confirmed in writing.

17 · ENGAGEMENT TERMS

Terms & Change Control

The following terms govern this engagement. Both parties are expected to review and confirm these terms prior to commencement.

- 01 **Scope Governance:** Any changes to approved requirements will be evaluated and managed through a formal change-control process. Changes may affect delivery effort, timeline, and commercial terms.
- 02 **Intellectual Property:** All custom code, designs, and project deliverables transfer to the client upon settlement of the relevant milestone payment.
- 03 **Confidentiality:** Both parties agree to protect proprietary and commercially sensitive information under mutual non-disclosure obligations for the duration of the engagement.
- 04 **Payment Terms:** Payments are due as specified in the milestone schedule. Work on subsequent phases commences upon receipt of the relevant milestone payment.
- 05 **Defect Warranty:** A post-launch warranty period applies to critical functional defects in committed scope. Duration and scope to be confirmed in the commercial agreement.

CHANGE CONTROL

Changes to approved scope may affect delivery effort, timeline, and commercial terms. All changes must be formally requested, assessed, and approved in writing by both parties before implementation.

18 · HOW WE STAY IN SYNC

Communication & Governance

- 01 Phase kickoff meetings at the start of each delivery phase
- 02 Progress reviews at the end of each sprint or delivery cycle
- 03 Formal requirement approval at baseline confirmation
- 04 UAT review session with designated client stakeholders
- 05 Final acceptance and sign-off prior to production deployment
- 06 Change request review within agreed response windows

Primary Contact

- 01 Name: Priya Sharma
- 02 Role: Co-Founder
- 03 Email: cheralathanbncse2427@ksrce.ac.in
- 04 Phone: +91 91234 56780

19 · AUTHORIZATION

Proposal Acceptance

By approving this proposal, both parties confirm their understanding of and agreement to the scope, commercial terms, timeline, and working arrangement described in this document.

OFFICIAL PROPOSAL ACCEPTANCE

Authorized Client: CloudNest Solutions

Scope: All committed capabilities as defined in this proposal

Acceptance Date: 2026-08-20

Verified Digital Signature: Priya Sharma

CLIENT SIGNATURE

Priya Sharma

Co-Founder

PROVIDER SIGNATURE

youtube

Service Provider

20 · HOW THIS BEGINS

Next Steps

- 01 01 – Review this proposal and note any questions
- 02 02 – Confirm scope or raise open items for discussion
- 03 03 – Resolve open questions and agree on any scope adjustments
- 04 04 – Approve commercial terms and sign the proposal
- 05 05 – Schedule project kickoff and initiate Phase 01

Contact

youtube

Upon acceptance, youtube will schedule the project kickoff session and initiate Phase 01 – Discovery & Solution Design.